Rudolph and Sletten

Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 08-30-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Aug 29, '04 Sep 5, '04 Sep 12, '04 Sep 19, '04
sSIM[TIW[T[F[s|sIM[T|W[T[F[s|s[M|[T|W[T[F[s|s[M[T|W[T[F]sS

1 53d? Fri 7/23/04

2 Bldg. 67 Foundations 760' & 777 35d Fri 7/23/04

3 Conco 2d Fri 7/23/04

4 Rebar Conco 4d Fri 8/27/04 conco

5 Insert Collector pipe KDS 3d Fri 8/27/04 | KDS

6 Place Concrete- Conco 1d Thu 9/2/04 9/2 D Conco

7 Lay-out & Dig temp ftg.s Conco 2d Mon 8/30/04 |0 conco

8 Set rebar mat Conco 1d Tue 8/31/04 |8/31 [ ] Conco

9 Temp Footing @ B line Gayle 1d Tue 8/31/04 |8/31 i Gayle

10 Lay-out Bridge Ftg. Conco 1d Mon 8/30/04 |0 __Conco

11 Level 5 Bridge Footing Conco 3d Mon 8/30/04 |0 T | Conco

12 South exterior Stair grade beams Conco 4d Fri 9/3/04 9/3 conco

13 Rebar Conco 1d Thu 9/9/04 o 9/9 [_|,Conco

14 Concrete Conco 1d Fri 9/10/04 9/10 ﬁ conco

15 R-Wall 10d Mon 8/30/04

16 Waterproofing (mock-up) Blues 1d Fri 9/3/04 9/3 D Blues

17 Formwork Conco 2d Mon 8/30/04 |0 | conco

18 Place rebar & Templates Conco 5d Fri 9/3/04 9/3 E -0

19 Foundation Pour Conco 1d Mon 9/13/04 9/13 conco

20 Elevator # 1 concrete 9d? Tue 8/31/04

21 Wall Rebar Conco 3d Tue 8/31/04 |8/31 conco

22 Pit electrical Sasco 2d Fri 9/3/04 9/3 % j Sasco

23 Form walls Conco 7d Wed 9/1/04 9/1 | -0

24 place concrete Conco 1d? Mon 9/13/04 9/13 | Conco

25

26 Scaffold 67 11d Tue 9/7/04

27 R-wall Conco 2d Tue 9/14/04 9/14 Conco

28 Utility Bldg. Conco 2d Tue 9/7/04 9/7 ‘ | conco

29 Line Lto G.5 2nd lift Conco 3d Wed 9/15/04 9/15 -0

30 Remainder G.5 - E line 2nd lift Conco 2d Mon 9/20/04 9/20 conco

31

32

33
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34 Waterproofing Bldg. 67 (above 8') 23d Tue 8/24/04

35 Line 1 Blues 10d Tue 8/24/04 j Blues

36 Line L Blues 12d Mon 8/30/04 |0 Blues

37 Line 4 Blues 10d Mon 9/13/04 9/13 ‘ B

38 Shotcrete Walls Line L 11d Wed 9/8/04

39 Rebar Conco 7d Wed 9/8/04 9/8 conco

40 Shotcrete Conco 7d Tue 9/14/04 9/14 | Conco

41 Water Proofing Bldg. 67A (above 8') 9d Thu 9/9/04

42 Line UB.1 5d Thu 9/9/04 9/9

43 Line UB.C 4d Thu 9/16/04 9/16

44 UB (67A) Foundations 7d Wed 8/25/04

45 Install rebar Conco 4d Wed 8/25/04 conco

46 Install pipe collectors KDS 2d Tue 8/31/04 8/3? KDS

47 Templates for dowels Conco 3d Mon 8/30/04 |0 conco

48 Pour Concrete Conco 1d Thu 9/2/04 9/2 D conco

49 Cooling tower 30d Wed 8/25/04

50 Layout BKF 1d Wed 8/25/04

51 Cut sub grade & build pad 2d Tue 8/31/04 |8/31

52 Waterproofing Blues 3d Thu 9/2/04 9/2 Blues

53 Drainage system KDS 3d Wed 9/8/04 9/8

54 Formwork Conco 4d Mon 9/13/04 9/13 Conco

55 Rebar Conco 4d Fri 9/17/04 9/17 % Conco

56 Sog Conco 2d Thu 9/23/04 9/23 %_c,

57 Form walls Conco 6d Mon 9/27/04 9/

58 Place Concrete Walls Conco 2d Tue 10/5/04

59 Lower fill area 7d Tue 9/7/04

60 V- Ditch / swale TBD 2d Tue 9/7/04 9/7 ‘ ?30

61 Irrigation - seeding - Shooter 5d Thu 9/9/04 9/9 Shooter

62

63

64

65

66
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67 Road A Utilities Install 23d Mon 8/9/04

68 Elect Duct Bank Sasco 9d Tue 8/10/04

69 Elect Vaults 222 Sasco 14 d Mon 8/9/04 |o

70 Tele-vault 2d Thu 8/26/04

71 HPNG MJB 5d Tue 8/17/04

72 HPCW MJB 4d Wed 8/18/04

73 CA MJB 4d Tue 8/17/04

74 Irrigation Sleeves Under Road Shooter 3d Tue 9/7/04 9/7 ‘ | Shooter

75 Paving 37d? Wed 7/28/04

76 Agg Base McG Hester 5d Thu 9/9/04 9/9 | McG Hester

77 Base lift Paving McG Hester 2d Thu 9/16/04 9/16 McG Hester

78 North end Road A Utilities Install 10d Thu 8/12/04

79 Patch Paving MJB 2d Tue 8/24/04

80 HPCW & HY 73 MJB 4d Thu 8/12/04

81 North Slope Utilities Install 37d? Wed 7/28/04

82 Storm Drain MJB 7d Wed 7/28/04

83 HPCW, HPNG MJB 10d Mon 8/9/04

84 18 ea Conduit Duct Bank Sasco 9d Tue 9/7/04 9/7 ‘ Sasco

85 install ground grid Sasco 1d? Tue 9/14/04 9/14 D Sasco

86 CIP mockup Conco 6d Mon 8/30/04 |0 j conco

87 South Slope Utilities Install 4d Thu 8/19/04

88 Tele conduit 584a to 67 Sasco 2d Thu 8/19/04

89 install ground grid Sasco 2d Mon 8/23/04

90

91 Lawrence Rd. Utilites Install 14d Mon 8/23/04

92 Rough Grade McG Hester 2d Thu 9/9/04 9/9 | | McG Hester

93 SD MJB 4d Mon 8/23/04

94 PD MJB 3d Wed 8/25/04 3B

95

96 LBNL SSinstall @ "B" Road 1d Fri 9/3/04

97 Backfill 1d Fri 9/3/04 D
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